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DOT PHMSA Public Quarterly Report 
  

  

 

Date of Report: 1st Quarter 2020 Report - March 31, 2020 

 

Contract Number:  693JK31910001POTA 

 

Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA) 

 

Project Title: Review the Intent and Safety Impact of Hoop Stress and Percentage of Specified 

Minimum Yield Stress Boundaries on Natural Gas Transmission and Distribution Pipelines 

 

Prepared by:  Kristine Wiley 

 

Contact Information:  kwiley@gti.energy  847.768.0910     

 

For quarterly period ending:  March 31, 2020 (Project Q2) 

 

1: Items Completed During this Quarterly Period: 

 

2: Items Not-Completed During this Quarterly Period: 

• None 

 

3: Project Financial Tracking During this Quarterly Period: 

 

The nature of the contract for this research effort is fixed price, with clearly defined 

milestone/deliverable payments.  

 

Figure 1 outlines projected invoicing, as well the invoice submitted upon delivery of the second 

quarter payable milestone.   

Item 
No. 

Task No. Activity/Deliverable Payable Milestone 
Federal 

Payment 
Resource-

Share 

5 2 Regulatory Definition Review 
Task 2 Interim Report: 
Regulatory Definition Review 

$44,355 $9,685 

6 3 In-Depth Literature Search 
Task 3 Interim Report: In-Depth 
Literature Search (w/Draft 
Knowledge Database Summary) 

$73,960 $20,426 

7 4 
In-service and Incident History 
Analysis 

Task 4 Interim Report: In-
service/Incident History Analysis 
(w/Draft Pipeline Information 
Database Summary) 

$65,042 $17,462 

8 8 2nd Quarterly Status Report  Submit 2nd quarterly report $7,620 $2,619 

    Second Payable Milestone SUBTOTAL $190,977 $50,192 
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Figure 1. Quarterly Payable Milestones/Invoices (Federal Costs) 

 

 
 

 

4:  Project Technical Status 
 

Task 

# 

Activity Milestone / Deliverable Cost 

1 Kickoff, Contracting, 

and TAP 

Task 1 Interim Report: Kickoff Meeting 

Minutes, TAP Scope Review and confirmation, 

Subcontract statement of Work (SOW) in place. 

Completed 

 

This task was completed and invoiced for in a prior project quarter. 

 

2 Regulatory Definition 

Review 

Task 2 Interim Report: Regulatory Definition 

Review 

 

 

The regulatory definition review made significant progress during the project quarter, and all 

the regulations and supporting standards reviewed through the 2nd project quarter have been 

summarized in Attachment #1 to this report. 

 



3 

 

3 In-Depth Literature 

Search 

Task 3 Interim Report: In-Depth Literature 

Search (with Draft Knowledge Database 

Summary) 

 

 

The in-depth literature search made significant progress during the project quarter, and the 

literature reviewed through the 2nd project quarter have been summarized in Attachment #1 to 

this report. 

 

4 In-Service and Incident 

History Analysis 

Task 4 Interim Report: In-service/Incident 

History Analysis (with Draft Pipeline 

Information Database Summary) 

 

 

The in-service and incident history analysis made significant progress during the project 

quarter.  A detailed summary of the progress completed and the remaining analysis for this task 

is summarized in Attachment #1 to this report with a summary of the datasets and work 

activities presented in the table directly below. 

 
Table: Datasets and Work Activities of Task 4 

 
 

5 Sensitivity Study of 

Pipeline 

Features/Parameters 

Task 5 Interim Report: Sensitivity Study of 

Pipeline Features/Parameters 

 

 

The sensitivity study task made significant progress during the project quarter.  A detailed 

summary of the progress completed and the remaining analysis for this task is summarized in 

Attachment #1 to this report. 

 

6 Safety Considerations 

for Segment 

Classifications 

Task 6 Interim Report: Safety Considerations for 

Segment Classifications 

 

 

The safety considerations for segment classifications task made significant progress during the 

project quarter.  A detailed summary of the progress completed and the remaining analysis for 

this task is summarized in Attachment #1 to this report. 
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7 Summary Report Task 7 Draft Final Report (with Final Task 3 and 

4 Databases) 

 

 

This task is scheduled to start in a future quarter. 

 

8 Project Management Ongoing: Monthly Updates, Quarterly Reports, 

Peer Review, Virtual Final Meeting, Public 

Presentation/Paper, Final Revision of Task 7 

Summary Report 

 

 

Monthly Updates were submitted. 

 

Project Schedule: As noted in the prior quarterly report, it took nearly 3 months to complete all 

five contracts/subcontracts for the project.  This slowed the initial project progress and a 3-

month extension was formally requested during the 2nd project quarter for Tasks 2 through 7 - 

as shown in the project schedule in the section below.  This will provide the time allocated to 

complete each task per the original proposal/SOW. 

 

 

 

 

5: Project Schedule 
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Attachment #1 - Combined Interim Task Reports for Tasks 2 to 6 
 

 

 

 

The attached internal 73-page report contains four interim task reports for the project: 

• Task 2 Interim Report: Regulatory Review 

• Task 3 Interim Report: Literature Search (Historical Technology and Trends) 

• Task 4 Interim Report: Incident Data Bases 

• Task 5 and 6 Interim Report: Sensitivity Study and Safety Classifications 

These tasks are still ongoing and additional work will be completed prior to the final report. 

The Task 5 and Task 6 combined interim report was added to this compendium even though it was 

not required. It was felt that a very detailed technical plan was necessary as early as possible in the 

project and it was developed in parallel as Tasks 1 to 4 have been underway. 

Additionally, over two dozen references are included at the back of this report and cited throughout 

the sections. 

 

 

 

 

 

 

 

 

 

 


